
 

 

 

Note: Although road status shows completed, road may still remain closed for other reasons.  Please 

refer to Closure List for specific travel restrictions. 

Road # Road Name Mileage Status Repaired By 

181.0 Chicken Park  4.9 Partial 
Black Hills N.F. Construction and Maintenance 
Crew 

345.B Bald Ridge 2.2 Completed Forest Service Enterprise Technical Services 

129.0 Ballard Road 5.4 Planned ARP Flood Recovery Team Contract (IDIQ) 

128.0 Cedar Park 6.8 Partial 
Federal Highways Administration  (Central Federal 
Lands Contract) and Forest Service Enterprise 
Technical Services 

128.0 Cedar Park Bridge 0.1 Planned 
Federal Highways Administration  (Central Federal 
Lands Contract) 

117.0 Christy Meadows 0.2 Completed ARP Flood Recovery Team Contract (IDIQ) 

145.0 Comanche 4.4 Partial 
Larimer County and ARP Flood Recovery Team 
Contract (IDIQ) 

180.C 
Creedmore Lakes 
Road 

0.6 Completed 
Black Hills N.F. Construction and Maintenance 
Crew 

139.0 Crown Point 0.1 
In 

Progress 
Federal Highways Administration  (Central Federal 
Lands Contract) 

344.0 Crystal Mountain 5.7 Partial U.S. Forest Service and Local Landowners 

104.0 Dunraven 3.1 Completed Local Landowners and Larimer County 

152.0 Old Flowers 17.1 Completed 
Canyon Lakes Ranger District Contract (IDIQ) 
*Wet conditions are delaying road opening. 

153.B Foggy Park 2.8 Completed Forest Service Enterprise Technical Services 

132.0 Green Pig 3.4 Planned ARP Flood Recovery Team Contract (IDIQ) 
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123.0 Hell Canyon 2.2 Completed ARP Flood Recovery Team Contract (IDIQ) 

352.0 Hurley 1.8 Planned ARP Flood Recovery Team Contract (IDIQ) 

118.0 Johnny Park 5.5 Completed Canyon Lakes Ranger District with Volunteers 

156.0 Long Draw 13.1 
In 

Progress 
Federal Highways Administration  (Central Federal 
Lands Contract) 

153.C Mine 1.1 Completed Forest Service Enterprise Technical Services 

135.0 Monument Gulch 3.8 Planned Canyon Lakes Ranger District Contract (IDIQ) 

513.0 Moody Hill 2.6 Planned ARP Flood Recovery Team Contract (IDIQ) 

247.0 Panorama Peak 1.9 
In 

Progress 
ARP Flood Recovery Team Contract (IDIQ) 

247.A 
Panorama Peak 
Spur A 

1.1 
In 

Progress 
ARP Flood Recovery Team Contract (IDIQ) 

247.B 
Panorama Peak 
Spur B 

0.4 
In 

Progress 
ARP Flood Recovery Team Contract (IDIQ) 

122.0 Pole Hill 9.0 
In 

Progress 
ARP Flood Recovery Team Contract (IDIQ) 

182.0 Pratt Creek 11.1 Planned ARP Flood Recovery Team Contract (IDIQ) 

171.0 
Prohibition 
Mountain 

3.7 Completed 
Black Hills N.F. Construction and Maintenance 
Crew 

200.0 Roach 6.4 Completed 
Larimer County and Forest Service Enterprise 
Technical Services 

225.0 Sevenmile 5.1 
In 

Progress 
Forest Service Enterprise Technical Services 

122.A Solitude Creek 1.5 Planned ARP Flood Recovery Team Contract (IDIQ) 

348.0 
Spruce Mountain 
Loop 

2.4 Completed Forest Service Enterprise Technical Services 

153.0 
Storm Mountain 
Access 

11.3 Completed Forest Service Enterprise Technical Services 

153.D 
Storm Mountain 
Spur D 

1.2 Completed Forest Service Enterprise Technical Services 

345.0 Stringtown Gulch 8.0 Completed Forest Service Enterprise Technical Services 

339.0 Swan/Eiger 3.1 Completed 
Black Hills N.F. Construction and Maintenance 
Crew 



 

 

407.0 Texas Cut 1.7 Planned ARP Flood Recovery Team Contract (IDIQ) 

168.0 
Wintersteen 
Park/Kelley Flats 

10.5 Planned Canyon Lakes Ranger District Contract (IDIQ) 

215.1 
Youngs Gulch Trail 
Head 

0.1 
In 

Progress 
Federal Highways Administration  (Central Federal 
Lands Contract) 

TOTAL  38 Roads 
165.4 
Miles 

  

 


